



	Ø	Name	Duration	Start	Finish	Predecessors	Resource Names
1		Web Publishing System	160 days?	2/2/23 8:00 AM	9/13/23 5:00 PM		
2		Requirements	20 days?	2/2/23 8:00 AM	3/1/23 5:00 PM		
3	Ö	Collect Req	10 days?	2/2/23 8:00 AM	2/15/23 5:00 PM		
4	Ö	Analysize Req	6 days	2/16/23 8:00 AM	2/23/23 5:00 PM	3	
5	Ö	Report needs	3 days?	2/24/23 8:00 AM	2/28/23 5:00 PM	4	
6	Ö	Report final Req	1 day?	3/1/23 8:00 AM	3/1/23 5:00 PM	5	
7		Design	20 days?	3/2/23 8:00 AM	3/29/23 5:00 PM	6	
8		DFD	3 days?	3/2/23 8:00 AM	3/6/23 5:00 PM		
9	•	Use case	4 days?	3/7/23 8:00 AM	3/10/23 5:00 PM		
10	•	State diagram	4 days?	3/13/23 8:00 AM	3/16/23 5:00 PM		
11	Ö	Object diagram	4 days?	3/17/23 8:00 AM	3/22/23 5:00 PM		
12	Ö	Architecture Design	5 days?	3/23/23 8:00 AM	3/29/23 5:00 PM		
13		Implementation and	60 days?	3/30/23 8:00 AM	6/21/23 5:00 PM	12	
14		Front End	21 days?	3/30/23 8:00 AM	4/27/23 5:00 PM		
15	Ö	Register Page	2 days?	3/30/23 8:00 AM	3/31/23 5:00 PM		
16		Login Page	2 days	4/3/23 8:00 AM	4/4/23 5:00 PM		
17		Dashboard Page	3 days	4/5/23 8:00 AM	4/7/23 5:00 PM		
18		Publish Page	3 days	4/10/23 8:00 AM	4/12/23 5:00 PM		
19		Read Page	3 days	4/13/23 8:00 AM	4/17/23 5:00 PM		
20		Review Page	3 days	4/18/23 8:00 AM	4/20/23 5:00 PM		
21		Administartive Page	3 days	4/21/23 8:00 AM	4/25/23 5:00 PM		
22	o	Payment Page	2 days	4/26/23 8:00 AM	4/27/23 5:00 PM		
23		Backend	39 days?	4/28/23 8:00 AM	6/21/23 5:00 PM	22	
24		Write PHP	20 days?	4/28/23 8:00 AM	5/25/23 5:00 PM		
25		Write SQL	17 days?	5/26/23 8:00 AM	6/19/23 5:00 PM	24	
26		Authentication	2 days?	6/20/23 8:00 AM	6/21/23 5:00 PM	25	
27		Testing and Deploym	60 days?	6/22/23 8:00 AM	9/13/23 5:00 PM	26	
28		Unit test	15 days?	6/22/23 8:00 AM	7/12/23 5:00 PM		
29		lintegration test	19 days?	7/13/23 8:00 AM	8/8/23 5:00 PM	28	
30		System test	15 days?	8/9/23 8:00 AM	8/29/23 5:00 PM	29	
31		Security test	10 days?	8/30/23 8:00 AM	9/12/23 5:00 PM	30	
32		Deployment	1 day?	9/13/23 8:00 AM	9/13/23 5:00 PM	31	









Sep 23 17 Sep 23 24 Sep 23 1 Oct 23 8 Oct 23 M T W T F S S M T W T T T T T T T T					_															_							_						_
			23	Oct	8 (1			3	t 23	Oct	1 (23	p 2	Se	24				23	p 2	Se	17	1			23	ep 2	5
	/ T F	W	Т	M	S	S	F	T	W	١١	T	M	S	S	F	T	W	Т	M	S	S	F	Т	W	T	M	S	S	F	T	W	l T	١
																														•			
· ·																															_		
																															•		
<u> </u>																															Y		ľ
																																	F
																																	L
Gantt Chart - page6													,	ge6	pa	: -	har	С	antt	Ga													L