Web Publishing System

Duration 160 days? 2/2/23 8:00 AM Start 9/13/23 5:00 PM Finish

Requirements

Duration 20 days?

2/2/23 8:00 AM Start 3/1/23 5:00 PM Finish

Collect Req

Duration 10 days?

2/2/23 8:00 AM Start 2/15/23 5:00 PM Finish

Analysize Req

Duration 6 days

Start 2/16/23 8:00 AM Finish 2/23/23 5:00 PM

DFD

Duration 3 days? 3/2/23 8:00 AM Start 3/6/23 5:00 PM Finish

Use case

Duration 4 days?

Start 3/7/23 8:00 AM 3/10/23 5:00 PM Finish

State diagram

Duration 4 days?

3/13/23 8:00 AM Finish 3/16/23 5:00 PM

Object diagram

Duration 4 days?

3/17/23 8:00 AM Finish 3/22/23 5:00 PM

Architecture Design

Duration 5 days?

Start 3/23/23 8:00 AM Finish

3/29/23 5:00 PM

Front End

Duration 21 days?

Start 3/30/23 8:00 AM

4/27/23 5:00 PM Finish

Register Page Duration 2 days?

Duration 60 days?

Start

Finish

Start 3/30/23 8:00 AM Finish 3/31/23 5:00 PM

Implementation and Develop...


3/30/23 8:00 AM

6/21/23 5:00 PM

Login Page

Duration 2 days

Start 4/3/23 8:00 AM Finish 4/4/23 5:00 PM



Develop...

M

AM OM

Login Page

Duration 2 days

Start 4/3/23 8:00 AM **Finish** 4/4/23 5:00 PM

Dashboard Page

Duration 3 days

Start 4/5/23 8:00 AM **Finish** 4/7/23 5:00 PM

Publish Page

Duration 3 days

Start 4/10/23 8:00 AM **Finish** 4/12/23 5:00 PM

Read Page

Duration 3 days

Start 4/13/23 8:00 AM **Finish** 4/17/23 5:00 PM

Review Page

Duration 3 days

Start 4/18/23 8:00 AM **Finish** 4/20/23 5:00 PM

Administartive Page

Duration 3 days

Start 4/21/23 8:00 AM **Finish** 4/25/23 5:00 PM

Payment Page

Duration 2 days

Start 4/26/23 8:00 AM **Finish** 4/27/23 5:00 PM


Write PHP

Duration 20 days?

Start 4/28/23 8:00 AM **Finish** 5/25/23 5:00 PM

Unit test

Iintegration test



Finish 5/25/23 5:00 PM Unit test **Iintegration test Duration** 15 days? **Duration** 19 days? 6/22/23 8:00 AM 7/13/23 8:00 AM Start Start **Finish** 7/12/23 5:00 PM **Finish** 8/8/23 5:00 PM

